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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information 
purposes only.  The item provides the status of locally-administered State Transportation 
Improvement Program (STIP) projects that received a construction allocation in Fiscal Year  
(FY) 2011-12, FY 2012-13 and FY 2013-14. 

 
In FY 2011-12, the Commission allocated $105,182,000 to construct 77 locally-administered STIP 
projects.  As of July 11, 2014, 75 projects totaling $103,936,000 have been awarded; one project 
has been approved for a time extension.  One project (PPNO 06-B002P) has lapsed.   

 
In FY 2012-13, the Commission allocated $62,832,000 to construct 65 locally-administered STIP 
projects.  As of July 11, 2014, 63 projects totaling $60,065,000 have been awarded.  Two projects 
have been approved for time extensions.  
 
In FY 2013-14, the Commission allocated $70,281,000 to construct 55 locally-administered STIP 
projects.  As of July 11, 2014, 16 projects totaling $35,783,000 have been awarded.  Three projects 
have been approved for time extensions. Two projects (PPNO 07-4542 and 07-4541) have lapsed. 

 
BACKGROUND: 
 
Resolution G-13-07, adopted August 6, 2013, requires projects to be ready to proceed to 
construction within six months of allocation.  The policy also requires the Department to report to 
the Commission on those projects that have not been awarded within four months of allocation. 
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FY 2011-12 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2011 5 $  19,418 5 0 0 0 3 
September 2011 2 $    1,007 2 0 0 0 2 
October 2011 1 $       501 1 0 0 0 1 
December 2011 7 $    4,666 6 1 0 0 5 
January 2012 7 $    5,089 7 0 0 1 4 
February 2012 7 $  13,614 7 0 0 2 4 
March 2012 3 $    2,633 3 0 0 0 1 
April 2012 8 $    4,644 8 0 0 2 1 
May 2012 7 $    6,191 7 0 0 2 2 
June 2012 30 $  47,419 29 0 1 4 11 

Total 77 $105,182 75 1 1 11 34 
 

   FY 2012-13 Allocations  
 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

August 2012  9 $  6,577 9 0 0 4 3 
September 2012  3 $  3,198 3 0 0 0 2 
October 2012  3 $  4,085 3 0 0 0 3 
December 2012  4 $     878 4 0 0 2 0 
January 2013  0 $         0  0 0 0 0 0 
March 2013  6 $  4,654  6 0 0 2 1 
May 2013 11 $  9,789  10 0 1 2 6 
June 2013 29 $33,651 28 0 1 8         12 

Total 65 $62,832 63 0 2        18         27 

 
FY 2013-14 Allocations 

  
 

     

 
 
 

Month Allocated 

 
No. 

Projects 
Voted 

 
Voted 

Projects 
$ X 1000 

 
No. 

Projects 
Awarded 

 
No. 

Projects 
Lapse 

No. 
Projects 
Pending 
Award 

No. Projects 
Awarded 

within 
4 months 

No. Projects 
Awarded 

within 
6 months 

Aug 2013 8 $14,111 6 1 1 2    4 
Oct 2013 7 $14,871 6 0 1 0 6 
Dec 2013 4 $  3,905 0 1 3 0 0 
Jan 2014 5 $10,669 1 0 4 1 0 
Mar 2014 10 $  6,633 3 0 7 3 0 
April 2014 0 $         0 0 0 0 0 0 
May 2014 4 $  4,251 0 0 4 0 0 
June 2014 17 $15,841 0 0 17 0 0 

Total 55 $70,281 16 2 37 6 10 
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Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
 
Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 
(1) This extended deadline was approved in Dec 2012 (Waiver-12-68) 
(2) This extended deadline was approved in Oct 2013 (Waiver-13-42) 
(3) This extended deadline was approved in Dec 2013 (Waiver-13-52) 
(4) This extended deadline was approved in Jan 2014 (Waiver-14-01) 
(5) This extended deadline was approved in Mar 2014 (Waiver-14-08) 
(6) This extension deadline was approved in June 2014 (Waiver-14-28) 
 

Agency Name Project Title PPNO 
Allocation 

Date 
Award 

Deadline   
Allocation 

Amount     
Project 
Status 

San Diego Association   
of Governments 

Bayshore Bikeway Segments 4 & 5 11-7421S 28-Jun-12 31-Aug-14 (1) $995,000  The project will be awarded by 
the extended deadline. 

San Diego Association 
 of Governments 

Sweetwater Bikeway - Plaza Bonita 
Segment 

11-7421X 7-May-13 30-Nov-14 (2) $1,224,000  The project will be awarded by 
the extended deadline. 

City of Santa Monica Santa Monica Bike Share Program 07-4544 12-Jun-13 30-Jun-15 (3) $1,543,000  The project will be awarded by 
the extended deadline. 

City of Sacramento Sacramento City College Pedestrian 
Overcrossing 

03-6577 6-Aug-13 31-Oct-14 (4) $6,963,000  The project will be awarded by 
the extended deadline. 

City of Placerville Class I Bike Path Trail Clay St to 
Bedford Ave 

03-1215 8-Oct-13 30-Nov-14 (5) $95,000  The project will be awarded by 
the extended deadline 

Lake County Cole Creek Bridge 01-3070 29-Jan-14 31-Oct-14 (6) $198,000  The project will be awarded by 
the extended deadline 

Plumas County Big Cove Road Rehab 02-2250 20-Mar-14 30-Sep-14  $410,000  The project will be awarded by 
the deadline 

Plumas County Cliffard Drive Rehabilitation 02-2251 20-Mar-14 30-Sep-14  $905,000  The project will be awarded by 
the deadline 

Plumas County Greenville Pavement Rehabilitation 02-2342 20-Mar-14 30-Sep-14  $750,000  The project will be awarded by 
the deadline 

City of Arcata Arcata Rails with Trail Project 
 Phase 1 

01-0302I 20-Mar-14 30-Sep-14  $842,000  A concurrent three-month time 
extension is being requested. 

City of San Francisco San Francisco Crosswalk 
 Conversion 

04-9098K 20-Mar-14 30-Sep-14  $250,000  The project will be awarded by 
the deadline 

City of Taft Hillard Street Pedestrian/Bicycle 
Improvements 

06-6555 20-Mar-14 30-Sep-14  $249,000  The project will be awarded by 
the deadline 

Tuolumne county Jamestown Main Street to 
Railtown Sidewalk Project 

10-0020C 20-Mar-14 30-Sep-14  $911,000  The project will be awarded by 
the deadline 

Grand Total      $15,335,000   
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